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STAFF REPORT 

Police Department/City Hall Project – November Monthly Update  
  

 
 
Honorable Mayor and Council Members 
 
Summary 
Staff provides an update on the Police Department/City Hall project to the City Council and 
community on a monthly basis.  This report provides updated information such as recent 
construction activities, upcoming construction activities, and budget/change orders.  Selected 
photos of the project and a revised schedule are also included.   
 
Background  
On July 22, 2003 the City Council approved the plans and specifications for the Police 
Department/City Hall project and directed staff to issue them to the pre-qualified bidders.  The 
project includes, but is not limited to, the seismic retrofit of City Hall and the addition of 8,000 
square feet.  Bids were opened on October 1 and the lowest responsible bidder was Thompson 
Pacific of San Rafael, which was awarded the contract on October 14.  A Notice to Proceed was 
issued on October 30 with work to begin on November 10 and continue for 410 days. 
 
As of November 15, we are at day 372 of the project, or approximately 91% into the official 
timeline.  Clearly the timeline has slipped from the original completion date, as noted before and 
below, and the project will go beyond the scheduled 14 months. 
 
Discussion 
Recent construction activities - 
¾ Roof drains, insulation and roofing membrane installed. 
¾ Painting completed in much of the south wing. 
¾ Installation of casework started in the south wing 
¾ Tile installation in the 2nd floor locker and bathrooms of the south wing. 
¾ Doors and door hardware installation started on the third floor of the south wing. 
¾ Telephone, data and security cabling underway in the south wing 
¾ Installation of the T-bar ceiling grid started on the third floor of the south wing. 
¾ Lighting being installed on the third floor of the south wing. 
¾ Rough electrical underway in the addition. 



¾ 
¾ 
¾ 

¾ 
¾ 
¾ 

Wall framing nearing completion and gypsum board underway in the addition. 
Taping of the gypsum board started on the first floor of the addition. 
HVAC ductwork installation continues in the addition. 

¾ Installation of the new elevator in progress. 
Fire Sprinkler piping rough-in is nearly complete for Phase I. 
Inspections by the consulting Special Inspection & Testing firm are complete for phase I. 
Inspections by the City’s Building Department, South County Fire, and the consulting 
engineers continue as needed. 

 
Upcoming construction activities – 
¾ Continuation of interior finishes in the south wing 
¾ Resumed testing of the structural glass wall full-scale mockup. 
¾ Installation of the structural glass wall system. 
¾ Installation of the storefront window system on first floor of addition. 
¾ Exterior finishes on the front of the addition. 

 
Miscellaneous issues – 
Structural Glass Wall: Testing of a mock up wall and installation of the final wall have been 
challenges for this project for some time.  Disagreement with the subcontractor over the testing 
requirements of the contract held up work.  Testing of the mock-up was finally begun on 
November 9.  Unfortunately, it failed the test, so revisions and retesting are necessary.  
Installation cannot begin until a positive test report is received.  This issue is a significant 
impediment to the timely completion of the entire project.  Once the installation is underway, the 
rest of the project should move on a more predictable schedule.  
 
Archaeological Work: All meaningful trenching is now complete and the consulting 
archaeologist has completed his report on the project.  A determination of where, when and how 
to rebury the bones discovered will be made in the coming months in consultation with the 
archaeologist and Native American project representative.  As noted before, the total cost of 
archaeological work is significantly above what was budgeted, but it will be covered within the 
existing contingency. 
 
Personnel Change:  We were experiencing challenges with the assigned construction 
administrator from the architectural firm, so our construction manager requested a staffing 
change.  As of November 15, Chuck Jackson is now the representative from KMD on the job.  
We are hopeful he will bring a more proactive, problem-solving approach to the project for the 
remaining months. 
 
Professional Fees: With additional construction time beyond the anticipated 14 months, the City 
will face additional costs in professional services for the architect and construction manager.  
Staff will work with these firms to come to an acceptable price for the amount of service 
required to complete the job within the total resources available.  The delay in the project leads 
to other additional costs such as the rental of temporary furniture in the Lodge and off-site 
storage.   
 
Move Timing: SBC, which will install the new 9-1-1 system, needs the relevant room to be 
completed approximately six weeks prior to going live.  Therefore, depending on the sequencing 
of finish work, the final completion date of Phase I, and the other commitments of SBC, it is 



possible that Police will not be able to more immediately upon the completion of Phase I.  This 
issue is being discussed with Police and the other involved parties.   
 
Budget/change orders – 
The construction contract with Thompson Pacific is for $7,085,000 (plus approved change 
orders); Council approved a contingency of $569,100. 
 
Total Available for the 
project:     $9,985,100
Total Available this fiscal year:  $6,934,255 
 
As of October 31, 2004, approximately $1.5 million has been expended on the project this fiscal 
year.  In other words, 22% of the available budget has been spent.   
   
Change Orders – 
As of November 15, five formal change orders, addressing eighteen separately negotiated 
changes (including three credits), have been processed and paid, for a net total of $32,740. 
 
Despite the lack of numerous formal change orders, we know of other construction elements that 
will result in extra costs to the City.  Some of the significant cost items include: additional demo 
of the exterior wall, additional demo for the generator pad, drilling through the thickened slab, 
steel collectors under the thickened slab, changes to the structural steel, additional lockers and 
benches, revisions to the roof slope and insulation, rerouting conduit for the generator, carpets in 
the new stairwell, additional electrical work, changes to the existing fire protection system 
(noted last month), changes to the Police telecomm room, miscellaneous wall revisions and 
additions, and modifications to facilitate the AV system in the Council Chambers.   
 
As noted in past reports, there are also a number of situations that should result in credits to the 
City.  For example, less slab demolition and replacement in the south wing, deletion of the 
projection screen in the Chamber, deletion of the elevator sump pump, reduced conduit and 
wiring for the new generator, reduced work in the existing north stairs, and deletion of fire alarm 
devices. 
 
Draws on Contingency - 
On balance, therefore, our rough estimate is that the current net cost of the construction changes 
identified to date will be about $220,000.  Please keep in mind the net cost projection is based 
on our construction manager’s estimates only – not actual agreements with the contractor. 
 
In addition, as noted before, there are other (non-construction) estimated charges against the 
contingency. For example, the archaeological costs are higher than budgeted, as will be the 
audio-video equipment and reconnecting the phone lines.  Other significant additional expenses 
include site planning for the current PD site, new workstations for the police dispatch center, and 
additional casework in the building.   
 
Looking at the overall project, the current estimate is that we have anticipated charges against 
the contingency of about $390,000 at this point (a total of $569,100 in contingency funding is 
available for the project).   This does not include an increase in professional fees as noted above. 



 Staff will continue to monitor actual expenditures to the plan and will update Council on any 
significant deviations. 
 
Project schedule - 
The official project schedule remains uncertain at this time so we have maintained the timeline 
from last month.  Some additional delay is likely.  The main factor causing the delay remains the 
structural glass wall, and as of November 15, that work has not begun.  Until that installation is 
underway, we will not have a good sense of a realistic timeline.   
 
Some of the overall delay is due to design errors (primarily structural steel), so it is likely that at 
least some of the delays will be considered “concurrent” (offsetting - “their” fault and “our” 
fault).   
 
Milestone Schedule Revised Actual Comments 
Phase I:     
Demolition Jan. 9  Jan 9   
Foundations Feb. 13  Feb 13  
Shear Walls - Existing 
Building 

March 29  April 7  

Concrete Walls – Addition April 29  May 26  
Structural Steel June 23  Sept 16  
Roof on Addition August 4 Oct. 1 Oct. 26 not 100% complete 
Complete Landscaping August 26 Sept. 27  obviously not completed 
Complete Sitework Oct. 14 Oct. 14  some hardscape will wait 

until window is installed 
Structural Glass August 20 Nov. 19   
Phase I complete Oct. 14 Jan. 18   
Transition period Oct. 25 Jan. 19-

26 
  

Phase II:     
Demolition Nov 4    
Tenant Improvements 
(currently occupied areas) 

Oct. – Dec. Jan. - 
March 

  

Phase II complete Dec. 23 Mar. 
29 

  

 
Photo’s - 
The following pictures show some of the progress since the last update. 



       

        
 

      
           
 
 Fiscal Impact 
There is no fiscal impact to this report.  Funds for all anticipated costs associated with the project 
are included in the FY05 budget. 
 
Recommendation 
It is recommended that Council accept the update provided in this report.  Staff will bring a 
revised project schedule as well as some policy questions to Council with the next update. 
 



Alternatives 
1. Provide alternative direction to staff. 
2. Take no action. 
 
 
Respectfully submitted, 
 
 
 
_____________________      
Daniel Rich        
Interim City Manager   
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